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October 7, 2010 REC

Ms. Christy Brown Office
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, AWT-121

Seattle, Washington 98101

RE: MONTHLY PROGRESS REPORT-AUGUST AND SEPTEMBER 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021

Dear Ms. Brown:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document
the activities conducted during August and September 2010 at the Jorgensen Forge Facility in
Seattle, Washington. This monthly progress report was prepared in accordance with the
requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for
Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA),
Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK
This monthly progress report provides:
e A summary of field activities conducted during August and September 2010;
e Analytical results of samples collected during August and September 2010;
e A summary of deliverables submitted during August and September 2010;

e A summary of technical and regulatory meetings with EPA during August and September
2010;

e A summary of planned activities, meetings, and deliverables for October and November
2010; and

e A summary of deviations from the AOC schedule anticipated for October and November
2010.

FIELD ACTIVITIES - AUGUST AND SEPTEMBER 2010

No field activities were conducted during August and September 2010.

ANALYTICAL RESULTS — AUGUST AND SEPTEMBER 2010 USEPA SF
No laboratory analytical results were received during August and September 2010. l'llllllll
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DELIVERABLES — AUGUST AND SEPTEMBER 2010
The July 2010 Progress Report was submitted to EPA on August 9, 2010.

TECHNICAL AND REGULATORY MEETINGS WITH EPA — AUGUST AND SEPTEMBER 2010

Teleconference calls were held with The Boeing Company (Boeing) on August 5 and 19, and
September 2, 16, and 30, 2010 to discuss project coordination, agency discussions, deliverables,
and schedule.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - OCTOBER AND NOVEMBER 2010
Activities

No sampling activities are proposed during October and November 2010.

Meetings

Project coordination meetings with Boeing are anticipated to occur bi-weekly during October
and November 2010.

Deliverables
The following deliverables will be provided to EPA during October and November 2010:
e Monthly Progress Report—October 2010 by November 10, 2010.

DEVIATIONS FROM AOC SCHEDULE - OCTOBER AND NOVEMBER 2010

EPA issued an extension of the Second Draft Environmental Engineering/Cost Analysis
(EE/CA) on September 28, 2010. The due date of the Second Draft EE/CA is November 15,
2010.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you
have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Amy Essig Desai
Senior Project Manager

cc:  Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group
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